STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION FORSLATENGE ONLY

SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM
CEM-6201B (NEW 9/2002)

Received By DATE

(For resident engineer)

TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Pedro Sanchez 04-0120E4 January 29, 2008 14-011408

(resident engineer)

This is a Supplemental Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04,
"Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence,
or other cause giving rise to the potential claim occurred on: DATE

The particular nature and circumstances of this potential claim are described in detail as follows

See attached "NOPC 14-011408 -- Supplemental Notice of Potential Claim".

(attach additional sheets as needed)

“The basis of this potential claim including all relevant contract provisions are listed as follows:

See attached "NOPC 14-011408 -- Supplemental Notice of Potential Claim".

(attach additional sheets as needed)

‘The estimated dollar cost of the potential claim including a description of how the estimate was derived and an itemized breakdown of individual costs

are attached hereto.
See attached "NOPC 14-011408 -- Supplemental Notice of Potential Claim".

(attach sheets as required)

A time impact analysis of the disputed disruption has been performed and is attached hereto. The affect on the scheduled project completion date is as
follows:

See attached "NOPC 14-011408 -- Supplemental Notice of Potential Claim".

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B
of the Standard Specifications.
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SUBCONTRACTOR orCONTRACTOR
(Circle One)

(Authorized Representative)

For a subcontractor potential claim
This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)
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ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



Kiewit/FCI/Manson AJV
Contract 04-0120E4

NOPC 14-011408 -- Supplemental Notice of Potential Claim D 8 "i 8 9 ‘}' IAN29 @

A. Nature and Circumstances of Dispute

Kiewit/FCI/Manson AJV (“KFM”) has performed extra work at the State’s direction to revise number,
configuration, and color of navigation lights on Pier E2 and Pier T1. KFM has provided information to
the State to enable a Contract Change Order for this work to be issued. No change order for this work has
been issued.

The State directed that navigation lights originally specified as white lenses be replaced with lights with
red lenses per State Letter 3358. In addition, the State directed by Letter 3690 that additional lights be
furnished for Piers E2 and T1 and that all lights have 180 degree lenses instead of the 360 degree lenses
specified by the original contract. The State, by Letter 3692, requested KFM provide a cost proposal for
the work identified in State Letter 3690 and identified Contract Change Order No. 71 (“CCO 71”) as a
pending change order to compensate KFM for this work. KFM completed all the directed work and has
provided a cost proposal to the State for preparation of a contract change order for this work. A contract
change order for this work has not been issued by the State or approved by the Engineer.

KFM requests the Engineer issue a Contract Change Order for this work and provide immediate
compensation to KFM.

B. Contract Basis of Claim

Imminent completion of all contract work by KFM and Contract Acceptance by the Department without
an approved contract change order for this work gives rise to this NOPC at this time.

The work directed by State Letters 3358 and 3690 is not included in the original contract scope of work
and is a change under the contract consistent with Standard Specification 4-1.03D, “Extra Work”. The
State has indicated by its statement of intent to issue a contract change order that the directed work is
extra work.

KFM performed the directed work pending issue of a Contract Change Order. Three navigation lights
were changed from white to red, three additional lights were furnished and installed, and three lenses
were changed from 360 degree configuration to 180 degree configuration. KFM furnished and made
available temporary lights for contingency use. All work performed has been accepted by the State.
However, the subject work continues to not be incorporated into the contract as no contract change order
has been issued or approved by the Engineer.

Work on navigation lights and all other Contract Work on the project continued towards completion and
Contract Acceptance without a change order for this work being issued or becoming effective and
incorporated into the contract.

Amended Standard Specification 9-1.07B, “Final Payment and Claims”, fifth paragraph, notes that claims
made in response to the Proposed Final Estimate following Contract Acceptance will not be considered if
the Contractor did not first comply with applicable notice or protest requirements of the contract
including 9-1.04 “Notice of Potential Claim”.
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As CCO 71 was not effective as of January 14, 2008, and could not be reasonably anticipated to be
approved and effective by KFM’s anticipated completion date of January 18, 2008, KFM has made a

Notice of Potential Claim to allow for claims associated with this work in accordance with Amended
Standard Specification 9-1.07B, “Final Payment and Claims”.

C. Cost Estimate

KFM has furnished to the State a cost proposal for all elements of this work except changing three lenses
to 180 degree configuration. KFM estimates the cost for all work under this NOPC to be $17,500.00
pending final costs from our suppliers and subcontractor, Ed Scott Electric.

D. Time Impact Analysis

KFM does not propose an adjustment to the contract time of performance as a result of this Notice of
Potential Claim.
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